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Summary Account

The grant contract became effective on January 1, 1989.

Task 1: Conduct 1989 Annual Review oﬁ the Grays Harbor Estuary Management
Plan. A

The Grays Harbor Regional Planning Commission conducted a meeting of the Grays
Harbor Estuary Citizens Advisory Council. The Council is required to meet before the
Task Force.

The Grays Harbor Regional Planning Commission conducted the first annual review
of the Grays Harbor Estuary Management Plan on February 15, 1989. All of the Task
Force members, except for the City of Cosmopolis, attended the annual review as did
members of the public, the press, and interested organizations. The Task Force
members are: the City of Aberdeen, City of Cosmopolis, Grays Harbor County, City of
Hoquiam, City of Ocean Shores, City of Westport, Port of Grays Harbor, State of
Washington Department of Ecology, State of Washington Department of Fisheries, State
of Washington Department of Natural Respurces, State of Washington Department of
Wildlife, U.S. Army Corps of Engineers, Environmental Protection Agency, National
Marine Fisheries Service, and U.S. Fish and Wildlife Service.

To prepare for the meeting, staff drafted rules of procedure for the Grays Harbor
Estuary Management Task Force. The rules were the first written procedures adopted by
the Task Force and are intended to facilitate the deliberations of the Task Force and
public understanding of the Task Force’s role. Staff also prepared an agenda for the
annual review and staff reports on the key issues before the Task Force. These material
were mailed to the Task Force members before the meeting.

After the meeting, staff prepared a meeting summary, the amendments to the Estuary
Plan approved by the Task Force, and the modifications of the procedural guidelines
approved by the Task Force. These materials were reviewed by the Task Force Executive
Committee and modified based on the committee’s comments. The materials were then
circulated to the Task Force and the Task Force’s comments incorporated into the
materials. A resolution which would amend the Grays Harbor County Shorelines Master
Program to incorporate the Task Force’s decisions was also drafted. Staff also provided
information on the meeting to the press.

The written results of this Task can be found in two compendiums: Grays Harbor
Estuary Management Task Force 1989 Meeting Packet and Grays Harbor Estuary
Management Task Force 1989 Meeting Results Packet. Five copies of these documents
are included with this report. These are unpublished reports.
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Task 2: Assist the City of Ocean Shores, Department of Ecology and other
agencies in reviewing the Grays Harbor Estuary Management Plan.

The Commission staff has worked with Ocean Shores and the Department of Ecology
in reviewing the Grays Harbor Estuary Management Plan. Staff has discussed the plan
and the city’s concerns with city staff, city elected officials, and Department of Ecology
staff. The Commission has drafted two sets of language to accommodate the city’s
concerns. It appears that many of the city’s concerns have been resolved. This language
is not yet final and is not available in published form.

Task 3: Integrate the Adopted Grays Harbor Estuary Management Plan into Local
Government Shorelines Master Programs.

Commission staff has integrated the Grays Harbor Estuary Management Plan into
the Grays Harbor County, Hoquiam, and Aberdeen Shorelines Master Programs. This
brings together the existing master program requirements and Estuary Management Plan
provisions. This will reduce confusion and increase permitting and enforcement
efficiency. Unfortunately, because of the late start on the project, we were not able to
complete the integration of the Estuary Plan into the Westport, Ocean Shores, and
Cosmopolis Master Programs. However, the work done was commensurate with the
billings. These changes were coordinated with WDOE. Five copies of the draft revised
shorelines master programs are included with this report.

Task 4: Update the Procedural Provisions of the Local Government Shorelines
Master Programs.

Commission staff has updated the procedural provisions of the Grays Harbor County,
Hoquiam, Aberdeen, and Elma Shorelines Master Programs. These amendments, when
adopted, will bring the local master programs into compliance with the current
provisions of the Shorelines Management Act, will eliminate procedural language that
has created administrative problems, and will increase administrative efficiency.
Unfortunately, because of the late start on the project, we were not able to update the
procedures for Westport, Ocean Shores, and Cosmopolis. However, the work done was
commensurate with the billings. For Grays Harbor County, Hoquiam, and Aberdeen the
new provisions have been included in the revised master programs described in Task 4
above. Five copies of the draft revised shorelines master programs are included with
this report. For Elma these provisions are included in a draft amendatory ordinance.
These changes were coordinated with WDOE. Five copies of the ordinance is included
with this report.

Task 5: Revise the Draft Montesano Shorelines Master Program to Address WDOE
concerns.

Commission staff has discussed the concerns with WDOE staff and with the City of

Montesano. Unfortunately, because of the late start on the project, we were not able to
complete this work task. However, the work done was commensurate with the billings.

Abstracts
1. Title: Revised Grays Harbor County Shorelines Master Program.

2. Authors: Tim Trohimovich, John Petrich, Tim Hilliard, Tim Triesch, and Robin
Hutchinson.
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3. Subject: Shorelines Master Program including Grays Harbor Estuary Management
Plan Provisions.

4. Date: June 1989.

5. Participating Agencies: Department of Ecology, Grays Harbor County, and the Grays
Harbor Regional Planning Commission.

6. Source of Copies: Grays Harbor Regional Planning Commission, 2109 Sumner
Avenue, Suite 202, Aberdeen, Washington 98520. Telephone (206) 532-8812.

7. Ecology Project Number: G0O089083.
8. Series Number: 1 of 4.
9. Number of Pages: 130.

10. Abstract: A revised shorelines master program which includes the provisions of the
Grays Harbor Estuary Management Plan and updated procedures. The procedures
include changes mandated by state law and state regulation. This master program brings
the provisions necessary to effectively administer shorelines requirements in Grays
Harbor County into one document. The master program also integrates the
requirements of the Washington State Environmental Policy Act into the master program.
The procedures for amending the Grays Harbor Estuary Management Plan are integrated
into the Master Program amendment procedures. Provisions that have created
administrative difficulty have been modified. The new procedures include new permit
processing procedures, new hearing procedures, new master program amendment
procedures, new variance procedures, new appeal procedures, new permit modification
procedures, and new permit revocation procedures.

1. Title: Revised City of Aberdeen Shorelines Master Program.
2. Authors: Tim Trohimovich, John Petrich, Tim Hilliard, and Robin Hutchinson.

3. Subject: Shorelines Master Program including Grays Harbor Estuary Management
Plan Provisions.

4. Date: June 1989.

5. Participating Agencies: Department of Ecology. City of Aberdeen, and the Grays
Harbor Regional Planning Commission.

6. Source of Copies: Grays Harbor Regional Planning Commission, 2109 Sumner
Avenue, Suite 202, Aberdeen, Washington 98520. Telephone (206) 532-8812.

7. Ecology Project Number: G0089083.
8. Series Number: 2 of 4.
9. Number of Pages: 70.

10. Abstract: A revised shorelines master program which includes the provisions of the
Grays Harbor Estuary Management Plan and updated procedures. The procedures
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include changes mandated by state law and state regulation. This master program brings
the provisions necessary to effectively administer shorelines requirements in City of
Aberdeen into one document. The master program also integrates the requirements of
the Washington State Environmental Policy Act into the master program. The procedures
for amending the Grays Harbor Estuary Management Plan are integrated into the Master
Program amendment procedures. Provisions that have created administrative difficulty
have been modified. The new procedures include new permit processing procedures,
new hearing procedures, new master program amendment procedures, new variance
procedures, new appeal procedures, new permit modification procedures, and new
permit revocation procedures.

1. Title: Revised City of Hoquiam Shorelines Master Program.
2. Authors: Tim Trohimovich, John Petrich, Tim Hilliard, and Robin Hutchinson.

3. Subject: Shorelines Master Program including Grays Harbor Estuary Management
Plan Provisions.

4. Date: June 19809.

5. Participating Agencies: Department of Ecology, City of Hoquiam, and the Grays
Harbor Regional Planning Commission.

6. Source of Copies: Grays Harbor Regional Planning Commission, 2109 Sumner
Avenue, Suite 202, Aberdeen, Washington 98520. Telephone (206) 532-8812.

7. Ecology Project Number: G0089083.
8. Series Number: 3 of 4.
9. Number of Pages: 75.

10. Abstract: A revised shorelines master program which includes the provisions of the
Grays Harbor Estuary Management Plan and updated procedures. The procedures
include changes mandated by state law and state regulation. This master program brings
the provisions necessary to effectively administer shorelines requirements in City of
Hoquiam into one document. The master program also integrates the requirements of
the Washington State Environmental Policy Act into the master program. The procedures
for amending the Grays Harbor Estuary Management Plan are integrated into the Master
Program amendment procedures. Provisions that have created administrative difficulty
have been modified. The new procedures include new permit processing procedures,
new hearing procedures, new master program amendment procedures, new variance
procedures, new appeal procedures, new permit modification procedures, and new
permit revocation procedures. Conflicts in the master program procedures have been
resolved.

1. Title: Revised City of Elma Shorelines Procedures.

2. Authors: Tim Trohimovich, John Petrich, Tim Hilliard, Tim Triesch, and Robin
Hutchinson.

3. Subject: Ordinance amending procedural provisions of Elma Shorelines Master
Program.



4. Date: June 1989. - |

5. Participating Agencies: Depamhent of Ecology, City of Elma, and the Grays Harbor
Regional Planning Commission.

6. Source of Copies: Grays Harbor Regional Planning Commission, 2109 Sumner
Avenue, Suite 202, Aberdeen, Washington 98520. Telephone (206) 532-8812.

7. Ecology Project Number: G0089083.
8. Series Number: 4 of 4.
9. Number of Pages: 30.

10. Abstract: An ordinance amending the Elma shorelines master program to adopt new
procedural provisions. The procedures include changes mandated by state law and state
regulation. The ordinance integrates the requirements of the Washington State
Environmental Policy Act into the master program. Provisions that have created
administrative difficulty have been modified. The new procedures include new permit
processing procedures, new hearing procedures, new master program amendment
procedures, new variance procedures, new appeal procedures, new permit modification
procedures, and new permit revocation procedures.
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